Project Schedule

NACIMIENTO WATER PROJECT

for

(Subject to Change Without Notification)

Nacimiento Water Project Milestones

ltem Timing Status
Pre-Qualification for Intake & HDD 27-Eeb-07 Done
Contractors

Complete Project Design 30-Apr-07 Done
Receive Environmental Permits 30-Apr-07 Done
Mandatory Pre-Bid Meeting -

Specs 01, 03, 04, 05 5-Jun-07 Done
Mandatory Pre-Bid Meeting - Spec 02 10-Jul-07 Pending
The items below are anticipated milestone dates not yet approved by the Board of Supervisors.
Furthermore, Project bidding cannot begin until all environmental permits have been received.

Bid Bid Notice of Notice to
Advertised | Opened Award Proceed
Spec 1 - 300187.08.01 - Intake 22-May-07 | 16-Jul-07" | 30-Aug-07 | 19-Sep-07 | Pending
Spec 2 - 300187.08.02 - Facilities 12-Jun-07 | 16-Aug-07 | 13-Sep-07 1-Oct-07 Pending
Spec 3 - 300187.08.03 - Pipeline North 22-May-07 | 19-Jul-07 30-Aug-07 | 21-Sep-07 | Pending
Spec 4 - 300187.08.04 - Pipeline Central 22-May-07 | 26-Jul-07 | 30-Aug-07 | 25-Sep-07 | Pending
Spec 5 - 300187.08.05 - Pipeline South 22-May-07 | 2-Aug-07 30-Aug-07 | 27-Sep-07 | Pending
Last Updated: 6/26/2007
! Board approved change in Bid opening date on June 26, 2007




